State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- LAS-44-14.5/0 I' N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2, 846,702 05/12/04 95%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2, 865,691 05/ 24/ 04 99%
ACNH- P044- (041) E ROADSI DE REST AREA F $0 12/06/06 0
PO- 44 0- (1E) BU LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928 12/ 15/ 06
--() (530) 335- 5501 (530) 895-4618 COVPLETED
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDCQZA, SERG O $855,878 06/ 01/05 100%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $789,019 06/09/05 0.
SEAL COAT REDDI NG, CA 96003 $0 07/28/07 0

REDDI NG CA 96001 (530) 225-3193

(530) 246- 4388
HMVL WPCP
02- LAS-139-. 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROVE $1,532,746 05/12/06 63%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P. 0. BOX 270430 $1, 011,761 05/25/06 66%

CHI P SEAL $92,357 07/01/07 0

YREKA CA 96097 (530) 225-3419

(530) 842-7283 SUSPENDED
HMVL WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 887,113 04/ 22/ 03

ACNH- P395- (197) E
--0)

HA22 SWPPP

02- LAS-395-24.8/32. 4

02- 373904

ACST- P395- (208) E
P3-95 2- (8E)

--()

HB1 SWPPP

02- LAS-395-49. 5/ 0

02- 357904

ACNH P395- (204) E
P3-95 2- (4E)

--()

HA26 SWPPP

VALLEY CREEK BRI DGE TO 0.2 KM NORTH
OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

SACRAMENTO CA 95827
(916) 386- 5936

N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COVPANY
KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY

TO 1.4 KM NORTH OF GARNI ER ROAD (KP
39.9/49. 4)

W DEN EXI STI NG H GHWAY

CHI CO CA 95928
(530) 891- 6555

I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON
M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE
ROADSI DE REST AREA
REHABI LI TATE REST AREA FRESNO CA 93704

(559) 241- 0374

SUSANVI LLE, CA 96127-
0008
(530) 257-7383

GREENE, DAVID

P.O BOX 270430
SUSANVI LLE, CA 96127
(530) 257-8120

GREENE, DAVE
P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257-8120

$0 09/ 20/ 09

$8,981,375 07/26/05
$7,711,031 08/09/05
$0 11/29/06

$2,929,020 06/18/04
$2,582,009 07/06/04
$0 03/26/07

97%

98%
85%

95%
87%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-MOD- 299- 46. 5/51. 7 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $873,220 09/ 25/06 0%
02- 3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR RQAD $0 10/ 06/ 06 0%
EAST OF CEDAR PASS $0 11/20/06 0
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568 SUSPENDED
WPCP
02-MOD-395-11.0/23. 8 I'N MODOC COUNTY N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 846,233 11/01/05 76%
02- 3603U4 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $9, 324,409 11/10/05 91%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $159, 323 02/ 26/ 07 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED
SWPPP
02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C I NC ROGERS, JI'M $501, 542 02/18/05  100%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $480, 420 03/ 07/ 05 96%
ACST- P070- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 10/ 23/ 06 0
PO- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
--0) (925) 606- 1038
HB1 WPCP
02-PLU-70-49.2/0 I'N PLUMAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLINS, RONALD $1, 642,594 09/19/06 17%
02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $309, 248 09/ 27/ 06 19%
REHABI LI TATE ROADSI DE REST AREA $81,082 06/ 25/ 07 °
SHASTA LAKE CA 96089 (530) 283-2451
(530) 275- 1685
HA26 WPCP
02- SHA-5-28.0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE INC PASCAL, ANTHONY $20, 781,297 07/11/06 21%
02-3C1414 Cl TY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $5, 273,262 07/18/06 25%
OVERCROSSI NG TO 0.5 KM SOUTH COF $1, 221,253 05/30/08 °
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02- SHA-5-40. 47 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON I NC WOOD,  JAMES $11, 880,450 08/29/05 83%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $11, 604, 443 09/ 08/ 05 97%
ACI M 005 -(326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 01/05/07 0

--0)
HA22 SwWepp

REHABI LI TATE ROADWAY

REDDI NG CA 960494519
(530) 246- 4292

(530) 225-3160
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-5-58. 0/ 67 I'N SHASTA AND SI SKI'YOU COUNTIES TN J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $17, 838,555 06/20/06 54%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 1745 S. MAIN STREET $2, 910,439 06/30/06 16%
ACI M 005 -(325)7 OF SI M5 ROAD UNDERCROSSI NG TO $518, 152 04/ 03/ 07 0
ACl M 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519 (530) 841-0695
-0 RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED
HA22 WPCP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOAN $4,577,519 12/08/05  100%
02- 0C8104 VI CTOR AVENUE OVERCROSSING TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $4,520,191  12/20/05 ;..
ACST- P044- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $0 11/13/06 0
G PO-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172 11/ 22/ 06
-0 (530) 241- 5105 COVPLETED
HB1 SWPPP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOCD, JAMES $186, 850 03/29/06 0%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $175,570 04/ 18/ 06 0%
PLANTI NG AND | RRI GATI ON $2,352 04/ 11/ 07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 PLANT EST
HB32 WPCP SATI S
02-SHA-44-24.2/25.2 I'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHMORK | NC WNG KATHRYN $2,976,905 04/11/06 98%
02- 383014 FROM 0. 4 KM WEST OF PONDEROSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $2, 878,326 04/ 25/ 06 95%
2.0 KM VEST OF SHASTA FOREST DRI VE $0 11/21/06 °
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858 SUSPENDED
HB1 SWPPP
02- SHA-44-51.2/51. 8 I'N SHASTA COUNTY ABOUT 13 KM EAST OF JURIN CONSTRUCTI ON INC WNG, KATHRYN $142,456 10/ 02/06 0%
02- 1C9904 VIOLA FROM 0.1 KM TO 1.1 KM EAST OF P O BOX 1434 4300 CATERPI LLAR ROAD $0 10/19/06 0%
BRI DGE CREEK ROAD $0 12/18/06 °
W DEN SHOULDER AT ESKI MO HI LL W LLOW CREEK CA 95573 (530) 225-3212
(530) 629- 4534 SUSPENDED
HB4N WPCP
02-SHA-44-62.7/0 I'N SHASTA COUNTY AT OLD STATION AT TULLIS ITNC WNG, KATHRYN $250, 543 10/ 04/06 0%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR ROAD $0 10/11/06 0%
EXTEND RI GHT TURN LANE AND LI GHTI NG $0 02/22/07 °
REDDI NG CA 96049 (530) 225-3212
(530) 241- 5105 SUSPENDED

HB4N WPCP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SHA-89-21.3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON I NC BADE, TIM $8,598, 127 02/ 09/ 06 96%
02- 360604 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $8, 386,334 02/ 24/ 06 96%
ROADWAY REHABI LI TATI ON $0 12/20/06 0
REDDI NG CA 960494519 (530) 225-3158 12/ 26/ 06
(530) 246- 4292
HA22 SWPPP
02- SHA-89-29. 4/43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 882,750 07/27/05 41%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $8, 828,811 08/10/05 420
ACNH- P089- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $196,892 12/01/08 0
-0 RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810 SUSPENDED
HA22 SWPPP
02-SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS INC JEFF BLINE $1,048,815 08/11/05 50%
02-3937U4 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $1,019,181 08/18/05 93%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 11/30/06 0
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
--0) (530) 241- 5105 SUSPENDED
HB1 SWPPP
02-SHA-299-1.7/0 I N SHASTA COUNTY ABOUT 27 KM VEST OF STEVE MANNI NG CONSTRUCTI ON I NCTORRES, SAL $259,096 06/29/06  100%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 4300 CATERPI LLAR ROAD $247,397  07/12/06 |00
SUMM T $0 10/12/06 °
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 225-2034 11/ 29/ 06
(530) 222- 0810 COVPLETED
HA23 WPCP
02- SHA-299-50. 7/51. 9 I'N SHASTA COUNTY NEAR ROUND MOUNTAIN STEVE MANNI NG CONSTRUCTI ON ALEXANDER, NATHAN $5,869, 692 11/01/06 0%
02- 3705U4 FROM 2.8 KM WEST TO 0.9 KM WEST OF P O BOX 491660 4300 CATERPILLAR RD $0 11/21/06 0%
ACST- P299- (151) E BUZZARD ROOST ROAD $0 06/13/07 °
P2-99 1-(1E) REALI GN HI GHWAY REDDI NG CA 96049 (530) 225-2922
--() (530) 222- 0810
HB1 SWPPP
02-SHA-299-57.9/0 I'N SHASTA COUNTY NEAR MONTGOVERY CONVERSE CONSTRUCTI ON T NC MENDOZA SERG O $688, 759 10/ 17/06 80%
02-3C7704 CREEK AT 0.6 KM EAST OF WOODHI LL P O BOX 494776 4300 CATERPI LLAR ROAD $453,591 10/ 23/ 06 75%
ACST- 43B3- (004) E DRI VE $0 12/08/06
43-B3 0- (4E) REPAI R SLI POUT REDDI NG CA 96049 (530) 225-3193 12/ 12/ 06
--0) (530) 223- 4290 COVPLETED

HA23 WPCP
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02- SHA- 299-60. 0/ 67. 7 I N SHASTA COUNTY AT VARI OQUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDOZA, SERAG O $929, 275 02/ 24/ 06 100%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $771,490 03/09/06 92%
ROUTE 89 $0 08/ 02/ 07 0
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HML WPCP
02- SHA-299-68.2/0 I N SHASTA COUNTY NEAR BURNEY AT NORTHERN | NDUSTRI AL ELECTRI C ALEXANDER, NATHAN $385, 024 10/ 26/ 06 0%
02-1C6104 HATCHET MOUNTAI N SUMM T 2435 RADI O LANE 4300 CATERPI LLAR RD $0 11/29/06 0%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 02/13/07 0
REDDI NG CA 960013810 (530) 225-2922
(530) 246- 2366
HB4N WPCP
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC SMOLENSKI, JI'M $2,131,725 02/08/06 59%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT RQOAD 1745 S. MAI N STREET $1, 158,856 02/21/06 549
FACI LI TY $146, 111 05/ 17/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 841-0695
(530) 223- 5937 SUSPENDED
HA12 SVPPP
02- SHA-5716-/0 I N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3, 369,728 01/19/06 66%
02-3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR RQAD $3, 037,113 01/25/06 89
CONSTRUCT BUI LDI NG $245, 401 05/ 02/ 07 °
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02- SHA-5734-/0 I'N SHASTA COUNTY | N REDDI NG AT DONALD F GALLI NO | NC GENERAL MENDQOZA, SERA O $3, 542,966 09/ 15/06 0%
02-3621U4 REDDI NG MAI NTENANCE STATI ON P O BOX 493526 4300 CATERPI LLAR ROAD $0 09/21/06 0%
EXPAND EXI STI NG MAI NTENANCE STATI ON $0 12/20/07 0
REDDI NG CA 96049 (530) 225-3193
(530) 246- 7671 SUSPENDED
HA12 SWPPP
02-SI S-5-10.0/ 16 I'N SI SKI YOU COUNTY I N AND NEAR MOUNT TULLIS I NC PASCAL, ANTHONY $1, 243,546 07/27/06 100%
02-4C2004 SHASTA FROM 0. 6 KM NORTH OF REAM P O BOX 493416 10300 BRI DGE BAY ROAD $1,179,235 08/07/06 100%
AVENUE OVERCRGOSSI NG TO 0.1 KM NORTH $0 11/09/06 0
OF BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235-9806 12/ 07/ 06
RESURFACE ASPHALT CONCRETE (530) 241- 5105 COVPLETED

HA22 WPCP
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Hw WPCP

LOCATI ONS

REPLACE RECESSED PAVEMENT MARKERS

REDDI NG CA 96002
(530) 222- 8023

(530) 225-2922

$0 12/05/06

Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SI S-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,589,273 12/23/05 100%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $13,129,004 01/10/06 100%
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $0 11/15/06 0
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806 12/ 12/ 06
(530) 246- 4292 COVPLETED
HA22 SWPPP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $5,531,111 01/27/06 97%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRIDCGE P O BOX 494519 1745 S. MAI N STREET $5, 450, 445 02/ 10/ 06 97%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $0 12/19/06 °
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695 12/ 20/ 06
(530) 246- 4292 SUSPENDED
HB1 SWPPP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK REDDI NG CA 96003
HA23
02- Sl S-96- 23. 3/ 50 I'N Sl SKI YOU COUNTY AT VARI OQUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1,813,242 05/31/06 89%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $1, 716,917 06/ 09/ 06 93%
RESURFACE EXI STI NG ROADVWAY $0 09/22/06 0
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388 SUSPENDED
HML WPCP
02-SI S-96-65.2/65.6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC HI NTON, JOHN $1,573,594 02/ 28/ 06 89%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAI N STREET $1, 375,631 03/08/06 86%
ACST- P096- ( 046) E ONEI L CREEK $52, 755 03/ 01/ 06 0
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
--0) (530) 244- 8464 SUSPENDED
HA42 SWPPP
02-SI S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SOLUTI ONS | NC ALEXANDER, NATHAN $263,431 06/08/06 78%
02- 3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR ROAD $196,521 06/21/06

75%
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02-SIS-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 874,296 08/10/06 20%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $1, 349,877 08/ 23/ 06 23%
ACST- P161- (002) E REPLACE BRI DGE LANE $684, 404 01/ 24/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002- () (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02- TEH5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/ 24/ 06 96%
02-3C2304 Kl RKWOOD RCAD OVERCROSSI NG AND 10556 COMBI E RD 122 BELLE M LL ROAD $263, 457 06/ 07/ 06 94%
CORNI NG SAFETY RQOADSI DE REST AREA $114,268 12/22/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268- 9512
HA23 WPCP
02- TEH 5- 22. 1/ 27 I'N TEHAMA COUNTY I N AND NEAR RED PROFESSI ONAL CONSTRUCTI ON RI NARD, WAYNE $458,430 10/ 27/ 06 0%
02- 3C4304 BLUFF FROM BRANCH COYOTE CREEK BRI DGE 164 BELLE AVENUE 122 BELLE M LL RD $0 11/14/06 0%
TO SACRAMENTO RI VER BRI DGE $0 02/28/07 °
PORTLAND CEMENT CONCRETE SLABS PLEASANT HI LL CA 94523 (530) 527-8412
(925) 945- 1052 SUSPENDED
HMVL WPCP
02- TEH5-27. 3/ 27.8 I'N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 100%
02-1C45U4 0.3 KM SQUTH TO 0.5 KM NORTH CF P O BOX 2080 122 BELLE M LL ROAD $460, 012 04/18/06 100%
ADOBE ROAD OVERCROSSI NG $0 11/15/06 0
HI GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412 11/ 22/ 06
(916) 641- 7223 PLANT EST
HA25 WPCP SATI S
02- TEH-5-28.0/32. 3 I'N TEHAMA COUNTY | N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 153,530 10/11/05 94%
02-301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $5, 546,927 10/ 18/ 05 98Y%
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $78,051 01/02/07 0
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02-TEH5-35.1/37.1 I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLI S I NC JEFF BLI NE $3, 719,315 10/19/05 100%
02- 301704 RED BLUFF FROM 2.0 KM SCQUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $3, 746,414 10/ 31/ 05 999
ACI M 005 -(328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $0 11/30/06 0
--() CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418 12/ 15/ 06
(530) 241- 5105 COVPLETED

HB4N SWPPP
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Statement of Ongoing Contractsasof 12/20/06 01/ 02/ 07
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TEH36-98.9/0 | N TEHAMA COUNTY ABOUT 21 KM VEST OF GOLDEN STATE BRIDGE INC ~~ CHAFFEE, ERIC  $3,023,763 10/24/05  55%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $2,936,536 11/04/05 95%
ACBH- P036- ( 080) E BRI DGE RED BLUFF, CA 96080 $38,028 08/07/07 0
P P0-36 O-(OF) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218- 2266
--() (925) 372- 8000 SUSPENDED
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS | NC RI NARD, WAYNE $5, 016,268 02/ 16/ 06 64%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOQUTH OF P O BOX 491539 122 BELLE M LL ROAD $3,103,787 03/07/06 60%
CHAMPLI N SLOUGH BRI DCGE $504, 894 08/11/07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH 99- 16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON | NC WAYNE RI NARD $4,029,518 11/02/05 100%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $3,668, 719 11/18/05 90%
ACNH P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $0 11/28/06 °
--0) REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412 12/ 12/ 06
(530) 245- 0132 COMPLETED
HA21 SWPPP
02-TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/ 25/ 05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 10/ 06 0
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI -299-48.1/0 I'N TRINITY COUNTY AT AND NEAR CLAYBORN CONTRACTI NG GROUP | NCCORBETT, DAVE $142,158 10/ 03/06 65%
02- 1C5904 WEAVERVI LLE AT 0.8 KM WEST OF 10556 COwBI E ROAD 203 MEMORI AL DRI VE $750 10/13/06 19
GLENNI SON GAP ROAD AND AT 0.1 KM EAST $750 01/07/07 0
CF MARTI N ROAD AUBURN CA 956028908 (530) 623-4954
I NSTALL HI GHWAY ADVI SORY SI GNS (530) 268-9512
HB4N WPCP
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI OQUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/20/04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HMVL WPCP

Totals: Authorized Final Amt: $200, 891, 183 Completed to Date: $131, 900,699  Work ThisMonth: $4, 136, 072
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02- LAS-44-14.5/0

02- LAS-44-14.7/36.9
02- LAS- 139-. 6/ 40

02- LAS-395-11.8/24.8
02- LAS- 395-24.8/32. 4
02- LAS-395-49.5/0
02- MOD- 299-46.5/51. 7
02- MOD- 395-11. 0/ 23. 8
02-PLU-70-.7/1.3

02- PLU-70-49. 2/ 0

02- SHA- 5-58. 0/ 67

02- SHA- 5-28. 0/ 29

02- SHA- 5-40. 4/ 44. 4
02- SHA-44-51.2/51.8
02- SHA-44-62.7/0
02-SHA-44-1.2/4.2
02- SHA-44-7.0/0

02- SHA- 44-24. 2/ 25. 2
02- SHA-89-21.3/26.5
02- SHA- 89-29.4/43. 3
02- SHA-273-6.8/7.1
02- SHA-299-1.7/0

Statement of Ongoing Contracts - Index

Contract

02- 361804
02-1C8804
02- 2C5504
02- 258504
02- 373904
02- 357904
02- 3C4204
02- 3603U4
02- 398004
02- 374604
02- 387304
02- 3C1414
02- 387504
02- 1C9904
02-2C0004
02- 0C8104
02- 397504
02- 383014
02- 360604
02- 310404
02-3937U4
02- 4C0904

Page
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02- SHA- 299-50. 7/51.9
02- SHA- 299-57.9/0
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-68. 2/ 0
02- SHA-5713-/0

02- SHA-5716-/0

02- SHA-5734-/0

02- SI S-5-10.0/ 16
02-SI S-5-11.4/16
02-SI S-5-40.1/58.1
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3
02- TEH 5- 22. 1/ 27

02- TEH5-35.1/37.1
02- TEH 5-10.2/0

02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH99-7.9/8.9

Statement of Ongoing Contracts - Index

Contract

02- 3705U4
02- 3C7704
02- 1C9404
02-1C6104
02- 351504
02- 3508U4
02-3621U4
02- 4C2004
02- 381114
02- 381504
02- 340204
02- 2C5404
02- 347104
02- 3C3704
02- 311204
02- 3C4304
02- 301704
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TEH 99- 16. 4/ 16. 8 02- 295924 8
02- TRl - 36-23. 1/ 32 02- 1C9204 8
02- TRI - 299-48.1/0 02- 1C5904 8
02-VAR--/0 02- 388504 8

02

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $52, 181, 123
FEDERAL Al D ( PRI MARY) $54, 107, 134
FEDERAL Al D ( SECONDARY) $29, 115, 592
STATE H GHMAY $65, 487, 334

$200, 891, 183

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
02 $36, 955, 436
$36, 955, 436

Work completed this Period:

Work Comp
$36, 937, 227
$40, 093, 288
$16, 909, 923
$37, 960, 260

$131, 900, 699
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